COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2016

ESTI MATE SUMVARY 15: 56: 14
CONTI D: C19869 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 19869- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 77.5  DAYS TIVE ALLON 315 WORK DAYS
1-25 and |-225 | N DENVER ARAPAHCE, DOUGLAS PERCENT TIME:  24.60 ORI G TI ME ALLON 315 WORK DAYS
PRQJECT NO 00252- 434
1-25 and |-225 TREX CCPI NG REPAI RS
NAVE OF ROAD:
PRQIECT COUNTI ES: DENVER ARAPAHCE, REG ON 1
DOUGLAS, REG ON 1
CONTRACTOR
HAMON | NFRASTRUCTURE, | NC. PAY PER OD ENDI NG 07/ 25/ 2016 DATE TI ME STARTED 11/30/ 2015
5670 FRANKLIN STREET DATE LET 09/ 17/ 2015 DATE WORK BEGAN  11/30/ 2015
DATE AWARDED 10/ 07/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 14/ 2015 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 11/ 30/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 3,113, 203. 88 PARTI Ol PATI NG $ 60, 600. 00 $ 0.00
AVWARD PRQJIECT AMT: $  3,700,000.00 NON-PARTI Cl PATI NG 1,043, 767. 88 26, 860. 00
PERCENT COMPLETE: 35.47% TOTAL EARNI NGS 1,104, 367. 88 26, 860. 00
FUNDS AVAI LABLE: $ 2,008, 836.00 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 1, 104, 367. 88 26, 860. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -27,181.59 - 805. 80
SECUR Tl ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1,077, 186. 29 26, 054. 20
LI QU DATED DAMAGES 0. 00 0. 00
AUTCPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 1,077, 186. 29 26, 054. 20
OTHER ADJUSTMENTS 0.00 0. 00
PAENT DE s 26,0s4.20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19869 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 19869- Bl D ESTI MATE RUN 11/ 30/ 2016
PRQJECT: C0252- 434 ESTI MATE NO 0008 15: 56: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 208- 00035 Aggr egat e Bag 43. 000 43. 000
LF 0. 000 0. 00
12. 00000 43. 000 516. 00
0010 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0015 208- 00205 Erosi on Control Supervisor 67. 000 59. 000
HOUR 0. 000 0. 00
125. 00000 59. 000 7,375.00
0020 210- 00500 Rebui I d Portions of Present Structure 10. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0025 240- 00000 Wldlife Biologist 12. 500 12.500
HOUR 0. 000 0. 00
84. 75000 12. 500 1, 059. 38
0030 240-00010 Renoval of Nests 4. 000 0. 000
HOUR 0. 000 0. 00
84. 75000 0. 000 0. 00
0035 240- 00020 Netting 10. 000 0. 000
SY 0. 000 0. 00
62. 70000 0. 000 0. 00
0040 504- 03400 Ret ai ni ng Wal | Copi ng Anchor 2, 740. 000 2,732.000
EACH 0. 000 0. 00
220. 00000 2,732.000 601, 040. 00
0045 504- 03405 Ret ai ni ng Wal | Copi ng Anchor (Special) 6, 781. 000 179. 000
EACH 83. 000 22,410. 00
270. 00000 262. 000 70, 740. 00
0050 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
330, 525. 00000 0. 600 198, 315. 00
0055 626- 01000 Public Information Services 1. 000 0. 201
LS 0. 040 1, 600. 00
40, 000. 00000 0. 241 9, 640. 00



CONTI D C19869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19869- BI D ESTI MATE RUN 11/ 30/ 2016
PRQIECT: Q0252- 434 ESTI MATE NO 0008 15: 56: 14
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630- 00000 Fl aggi ng 23. 500 23.500
HOUR 0. 000 0. 00
35. 00000 23.500 822. 50
0065 630-00003 Uni forned Traffic Control 275. 000 267. 000
HOUR 0. 000 0. 00
75. 00000 267. 000 20, 025. 00
0070 630- 00006 Uniforned Traffic Control (Vehicle) 275. 000 267.000
HOUR 0. 000 0. 00
25. 00000 267. 000 6, 675. 00
0075 630- 00007 Traffic Control |nspection 30. 000 15. 000
DAY 0. 000 0. 00
125. 00000 15. 000 1, 875. 00
0080 630- 00008 Traffic Control (Special) (Emerson St) 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0085 630- 00008 Traffic Control (Special) (Broadway) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0090 630-00008 Traffic Control (Special) (Downing St) 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0095 630- 00008 Traffic Control (Special) (Evans Ave) 1. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0100 630-00012  *Traffic Control Management 61. 000 59. 000
DAY 0. 500 250. 00
500. 00000 59. 500 29, 750. 00
0105 630-80341 Construction Traffic Sign (Panel Size A) 11. 000 2.500
EACH 0. 000 0. 00
210. 00000 2.500 525. 00
0110 630- 80342 Construction Traffic Sign (Panel Size B) 17. 000 4. 250
EACH 0. 000 0. 00
280. 00000 4. 250 1, 190. 00



CONTI D C19869 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19869- BI D ESTI MATE RUN 11/ 30/ 2016
PRQIECT: Q0252- 434 ESTI MATE NO 0008 15: 56: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0120 630- 80344 Construction Traffic Sign (Special) 16. 000 8. 000
SF 0. 000 0. 00
50. 00000 8. 000 400. 00
0125 630- 80357 Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 250
Type
ype) EACH 0. 000 0. 00
5, 000. 00000 0. 250 1, 250. 00
0130 630- 80359 Portabl e Message Sign Panel 40. 000 39. 000
DAY 0. 000 0. 00
25. 00000 39. 000 975. 00
0135 630-80360 Drum Channel i zi ng Devi ce 45. 000 7.500
EACH 0. 000 0. 00
50. 00000 7.500 375. 00
0140 630-85041 Mobi | e Attenuat or 61. 000 58. 000
DAY 1. 000 200. 00
200. 00000 59. 000 11, 800. 00
0145 632-00000  Night Wrk Lighting 1. 000 0. 409
LS 0. 030 2,400. 00
80, 000. 00000 0. 439 35, 120. 00
0150 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0151 700- 70034 F/ A Installation and Renoval of Tenporary Shoring 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19869 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19869- BI D ESTI MATE RUN 11/ 30/ 2016
PRQIECT: Q0252- 434 ESTI MATE NO 0008 15: 56: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0165 620- 00001 Field Ofice (dass 1)

0170 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI $ 3,051, 203.88 $

1. 000
EACH
60, 000. 00000

1. 000

2, 000. 00000

CAT 0400 CURRENT AMI  $
PRQJIECT TOTAL CURRENT AMI $ 3,113,203.88 $

[y

. 000
0. 000
000

=

0. 300
0. 000
0. 300

26,860.00% 1,043,767.88

60, 000. 00

600. 00

62, 000. 00 $

0.00$ 60, 600. 00

26,860.00% 1,104, 367.88



